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CONTRACT VOUCHER REVIEW FORM

DATE 3-6 ’75-
DUE _ 3 -7 —75‘

THIS FORM MUST BE RETURNED TO THE RPO WITHIN 5 DAYS

CONTRACTOR: Ecology & Environment, Inc. CONTRACT NO. 68-W9-0020
f - ’
MONTH : Jﬂ*) 95 INVOICE NO. : 3’5' REGION: 10

SITE/WORK ASSIGNMENT NUMBER . -

I have reviewed the financial data submitted by the
Contractor, the voucher, and associated information readlly
available to me as spec1f1ed above.

To the best of my knowledge, I have determined the following

Costs appear reasonable and appropriate.
Contractor must provide addltlonal justlflcatlon for

[ 3

Costs 1dent1f1ed below appear to be unreasonable

CONTRACTOR PERFORMANCE - CURRENT MONTH EVALUATION
(5-Outstanding, 4-Exceeds Expectations, 3- Satlsfactory, 2-
Marginally Unsatisfactory, 1-Unsatisfactory)

5 4 3 2 1
Project Planning - = = —
Technical Competence L — 4 =
Schedule & Cost Control — -
Reporting = — —_—
Resource Utilization — g —
Effort — - , —

AN

DELIVERABLES RECEIVED

(Quality, timeliness) [:] [:] L:j L_J [__J ‘

G DD it

COMMENTS : (use back of page for additional space)

Yfala5~ et 37“"7/—

DATE WORK ASSIGNMENT MANAGER SIGNATURE
A:\RSOLIS\VOUCHE

. USEPA SF
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CONFIDENTIAL

TECHNICAL STATUS REPORT

WORK ASSIGNMENT NO. 20=05-0P01
SITE NAME: Colbert Landfill
E & E JOB NO: ZR6000
PREPARED BY: Lyle D. Diediker, Project Manager, Seattle
DATE : February 20, 1995
PERIOD: January 1995 (12/25/94 through 1/28/95)
COPIES: WAM: Neil Thompson, EPA, Region 10

PM: Jeff villnow, E & E, Seattle

APM: Ron Karpowicz, E & E, San Francisco

1. Proqress Made This Reporting Period

During this reporting period, E & E reviewed and commented on

Landau’s Operations and Maintenance Manual for Colbert Landfill.
Discussions also were conducted between E & E and Ecology on technical
issues relating to groundwater modeling. No formal comments were

required.
2. Issues _to be Resolved
None.
3. Problem Areas and Recommended Solutions
None.
4. Deliverables Submitted
None.
5. Activities Planned Next Reporting Period
Some involvement may be expected as follow-up to responses provided
by Landau.
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CONFIDENTIAL

6. Key Personnel Changes
None.
i T4 Subcontracting
None.

8. Equipment Charges

None.

9, Travel
None .

10. Laboratory
None.

11. LOE/S$ Estimate

Anticipated LOE/$ for planned activities are: (6) LOE hours and
(b)(4) 1-95 (4)

12. Hours Report

The following professional and clerical hours were charged during
this reporting period.

NAME LEVEL TASK HOURS DUTIES
(b)(4) 1-95

Document review/comments

13 ZM;.010.25.0/95
ecology anc

environment

recycled paper




CONFIDENTIAL

Table 1

ECOLOGY & ENVIRONMENT INC.
REMEDIAL PLANNING ACTIVITIES AT HAZARDOUS WASTE SITES IN REGIONS IX AND X
CONTRACT #: 68-W9-0020

Major Cost Element

1)
2)
3)

9)
10)
11)
12)
13)
14)

15)
16)

17)
18)
19)
20)

 SITE IDENTIFIER: 7ZR6
WORK ASSIGNMENT: 20-05-0P01
DESCRIPTION: COLBERT LANDFILL
- S Amount Claimed -———--ceceo—o

Direct Labor
Fringe
Overhead

Subtotal
Travel
Equipment
Other Direct Charges

Total Direct Expens
(lines 5 + 6 + 7)

Subtotal

G &A

Subcontract
Laboratory Services
Drilling

Equipment Rental

Total Cost
Base Fee
(on lines 9 + 10)
Base Fee on Subcontra
(on line 11)
Award Fees
(on lines 9+10)
Avard Fees on Subcont

Total Amount Billed




Table 2

1aded pejoAoas

ECOLOGY & ENVIRONMENT ARCS IX AND X CONTRACT 68-W9-0020
; SUMMARY OF DIRECT LABOR BY P-GRADE
COLBERT LANDFILL

’ AS OF 2B8-JAN-95
! CURRENT MONTH CURRENT CONTRACT YEAR PROJECT TO DATE
LABOR REG OT TOTAL TOTAL REG oT TOTAL TOTAL REG oT TOTAL TOTAL
CODE HOURS HOURS HOURS DOLLARS HOURS HOURS HOURS DOLLARS HOURS HOURS HOURS DOLLARS
P-4
P-3
P-2
P-1
T-2
T-1
| PROFESST!
CLERICAL

NOTE: Total labor dollars include fringe, overhead, SG&A, and base fee.
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2ZR6010
ZR6020
ZR6030
ZR6040
ZR6050
ZR6060
ZR6070
‘ZR6080
‘ZR6090

‘ZR6999

DESCRIPTION

WORKPLAN PREPARATION
DOCUMENT REVIEW
WELL INSTALL OVRSGHT
DATA VALIDATION

ENG REPORT REVIEW
DESIGN/BID REVIEW
OPERATIONS REVIEW
PHASE II OVERSIGHT
MEETING SUPPORT

AWARD FEE

Job Totals:

TABLE 3
PROJECT COST/LOE STATUS REPORT
AS OF 01,28/95

Project: ZR6 Colbert Landfill WA no: 20-05-0PO1
$ LOE
MONTH TO DATE COMPLETION LIMIT MONTH TO DATE  COMPLETION LIMIT

To D;te

At End Next Month

At End Pollowing Month
At End Third Month

At Completion
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TABLE 4 CONFIDENTIAL

EQUIPMENT, TRANSPORTATION AND OTHER DIRECT COSTS
FOR PROJECT ZR6 FOR JAN 1995
Colbert Landfill WORK ASSIGNMENT: 20-05-0P01

ACCOUNT NAME THIS MONTH TO DATE

COMPUTER USAGE
COMMUNICATIONS

SAMPLE SHIPMENT COSTS
OUTSIDE SERVICES

POSTAGE & DELIVERY SERVICES
TEMPORARY HELP

COPY COSTS
TOTALS

EQUIPMENT COSTS
TYPE TH

———

EXPENDABLE MATERIALS&SUPPLIES
OTHER RENTAL COSTS

TOTAL EQUIPMENT COSTS

TRANSPORTATION COS

- TYPE TH

"ALL OTHER COSTS EXCPT PERDIEM
PER DIEM COSTS

TOTALS

recycled paper

ccology and environment




TABLE 5
WORK ASSIGNMENT FORM (WAF)
SUMMARY
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02/18/95

PAGE
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WA
| COMPLETTON
DATE

|

{
]

28

————

JOB NUMBER AND NAME

ZR6 Colbert Landfill






